COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/23/2005

ESTIMATE SUMMARY 14:06:11
CONTID: C14211 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 14211-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 65.0 DAYS TIME ALLOW: 66 WORK DAYS
SH 96A W/O PUEBLO PERCENT TIME: 98.48 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 0961-011
SH 96A W/O PUEBLO
NAME OF ROAD: 96A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 08/22/2005 DATE TIME STARTED 03/28/2005
1541 STOCKYARD ROAD DATE LET 02/24/2005 DATE WORK BEGAN
DATE AWARDED 03/04/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/28/2005 DATE ACCEPTED
PUEBLO CO 81001 719-544-4744 DATE NOTICE TO PROCEED 03/28/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,247,802.39 PARTICIPATING $ 1,214,069.32 S 53,356.67
AWARD PROJECT AMT: ¢  1,210,936.15 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 97.30% TOTAL EARNINGS 1,214,069.32 53,356.67
FUNDS AVAILABLE: $ 33,733.07 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,214,069.32 53,356.67
TOTAL CLAIMS: $ 0.00 RETAINAGE -18,164.04 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,195,905.28 53,356.67
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,195,905.28 53,356.67
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53,356.67

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00000
0010 202-00033
0015 202-00090
0020 202-00201
0025 202-00240
0030 202-01130
0035 202-01300
0040 202-04002
0045 203-00060
0050 203-01500
0055 203-01597

Cl4211
14211-BID
STA 0961-011

ITEM
DESCRIPTION

REMOVAL OF STRUCTURES AND OBSTRUCTIONS

REMOVAL OF PIPE

REMOVAL OF DELINEATOR

REMOVAL OF CURB

*REMOVAL OF ASPHALT MAT (PLANING)

*REMOVAL OF GUARDRAIL TYPE 3

*REMOVAL OF END ANCHORAGE

CLEAN CULVERT

EMBANKMENT MATERIAL (COMPLETE IN PLACE)

BLADING

POTHOLING

ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004
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PCN: 14211-BID ESTIMATE RUN 08/23/2005
PROJECT : STA 0961-011 ESTIMATE NO: 0004 14:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 206-00000 STRUCTURE EXCAVATION 29.000 0.000
cYy 29.000 580.00
20.00000 29.000 580.00
0065 206-00100 STRUCTURE BACKFILL (CLASS 1) 4.000 0.000
cY 4.000 220.00
55.00000 4.000 220.00
0070 207-00205 TOPSOIL 1,578.000 700.000
cYy 0.000 0.00
18.00000 700.000 12,600.00
0075 208-00005 *EROSION LOG 70.000 70.000
LF 0.000 0.00
20.00000 70.000 1,400.00
0080 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000
EACH 2.000 200.00
100.00000 2.000 200.00
0085 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 0.000
EACH 1.000 100.00
100.00000 1.000 100.00
0090 210-04010 ADJUST MANHOLE 1.000 0.000
EACH 1.000 250.00
250.00000 1.000 250.00
0095 210-04050 ADJUST VALVE BOX 5.000 5.000
EACH 0.000 0.00
100.00000 5.000 500.00
0100 212-00006 *SEEDING (NATIVE) 10.540 10.540
ACRE 0.000 0.00
725.00000 10.540 7,641.50
0105 213-00002 *MULCHING (WEED FREE HAY) 10.540 10.050
ACRE 0.000 0.00
550.00000 10.050 5,527.50
0110 213-00061 *MULCH TACKIFIER 2,010.000 2,010.000
LB 0.000 0.00
1.95000 2,010.000 3,919.50
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PCN: 14211-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0004 14:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,365.000 2,364.000
sy 0.000 0.00
2.30000 2,364.000 5,437.20
0120 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 125.260 54.900
TON 70.360 5,628.80
80.00000 125.260 10,020.80
0125 403-33741 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 17,410.000 17,409.370
TON 0.000 0.00
37.00000 17,409.370 644,146.69
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,650.000 1,162.000
GAL 5,488.000 5,488.00
1.00000 6,650.000 6,650.00
0135 603-01240 *24 INCH REINFORCED CONCRETE PIPE 128.000 128.000
LF 0.000 0.00
143.14000 128.000 18,321.92
0140 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
850.00000 2.000 1,700.00
0145 603-10120 *12 INCH CORRUGATED STEEL PIPE 260.000 260.000
LF 0.000 0.00
50.45000 260.000 13,117.00
0150 604-00505 INLET TYPE D (5 FOOT) 1.000 0.800
EACH 0.200 960.00
4,800.00000 1.000 4,800.00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 6,150.000 6,150.000
LF 0.000 0.00
15.60000 6,150.000 95,940.00
0160 606-01385 *TRANSITION TYPE 3J 3.000 3.000
EACH 0.000 0.00
700.00000 3.000 2,100.00
0165 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00

925.00000 3.000 2,775.00
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PCN: 14211-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0004 14:06:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 606-02005 *END ANCHORAGE (FLARED) 9.000 9.000
EACH 0.000 0.00
1,430.00000 9.000 12,870.00
0175 609-60011 *CURB TYPE 6 (SECTION M) 5,067.000 5,067.000
LF 0.000 0.00
6.10000 5,067.000 30,908.70
0180 612-00001 DELINEATOR (TYPE I) 102.000 0.000
EACH 92.000 1,453.60
15.80000 92.000 1,453.60
0185 612-00002 DELINEATOR (TYPE ITI) 86.000 0.000
EACH 86.000 1,431.90
16.65000 86.000 1,431.90
0190 612-00003 DELINEATOR (TYPE III) 21.000 0.000
EACH 19.000 427.50
22.50000 19.000 427.50
0195 615-00030 EMBANKMENT PROTECTOR TYPE 3 5.000 5.000
EACH 0.000 0.00
1,000.00000 5.000 5,000.00
0200 625-00000 *CONSTRUCTION SURVEYING 1.000 0.513
LS 0.487 9,983.50
20,500.00000 1.000 20,500.00
0205 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
105,566.25000 1.000 105,566.25
0210 627-00005 *EPOXY PAVEMENT MARKING 283.000 283.000
GAL 0.000 0.00
85.00000 283.000 24,055.00
0215 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 45.000
DAY 0.000 0.00
25.00000 45.000 1,125.00
0220 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 49.000
DAY 0.000 0.00
350.03000 49.000 17,151.47
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PCN: 14211-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0004 14:06:11

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80002 *FLASHING BEACON (SOLAR) 2.000 1.800
EACH 0.000 0.00
350.03000 1.800 630.05
0230 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.000 0.00
25.00000 5.400 135.00
0235 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 22.000 18.000
EACH 0.000 0.00
35.00000 18.000 630.00
0240 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
45.00000 7.200 324.00
0245 630-80360 *DRUM CHANNELIZING DEVICE 70.000 49.500
EACH 0.000 0.00
30.00000 49.500 1,485.00
0250 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 860.000 774.000
LF 0.000 0.00
12.00000 774.000 9,288.00
0255 630-80380 *TRAFFIC CONE 72.000 64.800
EACH 0.000 0.00
8.00000 64.800 518.40
0260 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 6,377.500 0.000
FA 6,377.500 6,377.50
1.00000 6,377.500 6,377.50
0270 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0275 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14211-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0004 14:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70025 F/A QUALITY INCENTIVE PAYMENT 14,736.560 14,736.560
FA 0.000 0.00
1.00000 14,736.560 14,736.56
0285 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 506-00212 RIPRAP (12 INCH) EROSION CONTROL 45.000 10.000
cY 35.000 2,450.00
70.00000 45.000 3,150.00
0315 900-00006 ADDED ITEM (DOLLAR)/ LOTTMAN PRICE REDUCTION -27,060.000 -27,060.000
DOL 0.000 0.00
1.00000 -27,060.000 -27,060.00
0320 614-01502 STEEL SIGN SUPPORT (2-INCH ROUND) (POST & SOCKET) MCR 0.000 0.000
LINE #1
LF 0.000 0.00
30.91000 0.000 0.00
0325 614-00011 SIGN PANEL (CLASS I) MCR LINE #2 0.000 0.000
SF 0.000 0.00
21.30000 0.000 0.00
0330 614-00012 SIGN PANEL (CLASS II) MCR LINE #3 0.000 0.000
SF 0.000 0.00
21.30000 0.000 0.00
0335 202-00250 REMOVAL OF PAVEMENT MARKING MCR LINE #4 0.000 0.000
SF 0.000 0.00
1.75000 0.000 0.00
0340 626-00100 MOBILIZATION (WITHOUT AUTOPAY) MCR LINE #5 0.000 0.000
LS 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 14211-BID ESTIMATE RUN 08/23/2005
PROJECT: STA 0961-011 ESTIMATE NO: 0004 14:06:11
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0350 208-00011 EROSION BALES (WEED FREE) MCR LINE #6 14.000 0.000
EACH 14.000 189.00
13.50000 14.000 189.00

CAT 0200 CURRENT AMT § 1,235,302.39 $ 53,356.67$ 1,201,569.31
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0295 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,500.00000 1.000 10,500.00
0300 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT $ 12,500.00 $ 0.00$ 12,500.00

PROJECT TOTAL CURRENT AMT § 1,247,802.39 $ 53,356.67 $ 1,214,069.31



